COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 31/ 2003

ESTI MATE SUMVARY 07: 50: 02
CONTI D: C13925 ESTI MATE NO. 0007 FI NL SPEC YR 1999
PCN: 13925- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 103.0 DAYS TIVE ALLOW 115 WORK DAYS
SH 84 TO WEST OF VI STA DRI VE PERCENT TIME:  89.57 ORI G TIME ALLOW 110 WORK DAYS
PRQJECT NO NH 1602- 088
SH 84 TO VEST OF VI STA DRI VE
NAVE OF ROAD: US 160
PRQJECT COUNTI ES: ARCHULETA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 03/ 31/ 2003 DATE TI ME STARTED 05/17/2002
556 STRUTHERS AVENUE DATE LET 03/ 28/ 2002 DATE WORK BEGAN 06/ 17/ 2002
DATE AWARDED 04/ 23/ 2002 DATE TI ME SToOPPED 11/25/2002
DATE CONTRACT EXECUTED  05/17/2002 DATE ACCEPTED 11/ 25/ 2002
GRAND JUNCTI ON Cco 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 05/ 17/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 015, 740. 02 PARTI Cl PATI NG $ 3,015, 740. 02 $ 2,418.76
AWARD PRQJECT AMT: $ 2,965, 990. 28 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3,015, 740. 02 2,418.76
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,015, 740. 02 2,418.76
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 7, 635. 10
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 015, 740. 02 10, 053. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0. 00
ANVOUNT DUE 3, 015, 740. 02 10, 053. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10, 053. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13925 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13925-BI D ESTI MATE RUN 03/ 31/ 2003
PRQJECT NH 1602- 088 ESTI MATE NO. 0007 07: 50: 02

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00200 *REMOVAL OF S| DEWALK 33. 000 33. 000
sy 0. 000 0. 00
92. 00000 33. 000 3,036. 00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 82. 000 82. 000
LF 0. 000 0.00
9. 00000 82. 000 738. 00
0015 202-00220 *REMOVAL OF ASPHALT MAT 1, 110. 000 1, 110. 000
sy 0. 000 0. 00
21. 00000 1, 110. 000 23, 310. 00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 45, 996. 000 45, 996. 000
sy 0. 000 0.00
0. 85000 45, 996. 000 39, 096. 60
0025 202-00810 REMOVAL OF GROUND S| GN 11. 000 11. 000
EACH 0. 000 0. 00
5. 10000 11.000 56. 10
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 630. 000 630. 000
LF 0. 000 0.00
3. 10000 630. 000 1, 953. 00
0035 203-00100  MJICK EXCAVATI ON 3.000 3.000
oy 0. 000 0. 00
23. 00000 3.000 69. 00
0040 203-01140 ROLLING 4.000 4.000
HOUR 0. 000 0.00
60. 00000 4.000 240. 00
0045 203-01500  BLADI NG 16. 500 16. 500
HOUR 0. 000 0. 00
80. 00000 16. 500 1,320. 00
0050 203-01597  *POTHOLI NG 23. 000 23. 000
HOUR 0. 000 0.00
255. 00000 23. 000 5, 865. 00
0055 210-04010  ADJUST MANHOLE 21. 000 21. 000
EACH 0. 000 0. 00
98. 00000 21. 000 2, 058. 00



CONTI D: C13925 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13925- Bl D ESTI MATE RUN 03/ 31/ 2003
PRQJECT: NH 1602- 088 ESTI MATE NO 0007 07: 50: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210- 04050 ADJUST VALVE BOX 14. 000 14. 000
EACH 0. 000 0.00
60. 00000 14. 000 840. 00
0065 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 593. 970 593. 970
TON 0. 000 0.00
38. 25000 593. 970 22,719. 35
0070 304-09014  *AGGREGATE BASE COURSE ( SPECI AL) 3,229. 860 3, 229. 860
TON 0. 000 0.00
15. 50000 3, 229. 860 50, 062. 83
0075 403-00721  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 604. 000 604. 000
sy 0. 000 0.00
45. 00000 604. 000 27,180. 00
0080 403-36400 *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) CORRECTI ON 38, 031. 690 38, 018. 330
FOR FI NAL
TON 13. 360 320. 64
24. 00000 38, 031. 690 912, 760. 56
0085 405-00100  *HEATI NG AND REM XI NG TREATNMENT 173, 748. 000 173, 748. 000
sy 0. 000 0.00
3.10000 173, 748. 000 538, 618. 80
0090 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 1, 964. 820 1, 964. 820
TON 0. 000 0.00
190. 00000 1, 964. 820 373, 315. 80
0095 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 7, 493. 000 7,493. 000
GAL 0. 000 0.00
1. 00000 7, 493. 000 7, 493. 00
0100 411-10300 EMULSI FI ED ASPHALT (PRI ME COAT) 0. 000 0. 000
GAL 0. 000 0.00
1. 60000 0. 000 0. 00
0105 411-90010  *ASPHALT REJUVENATI NG AGENT 1, 231. 000 1, 231. 000
GAL 0. 000 0.00
1. 20000 1, 231. 000 1,477. 20
0110 604-19105 *INLET TYPE R L 5 (5 FOOT) 3.000 3. 000
EACH 0. 000 0.00
2, 805. 00000 3.000 8, 415. 00



CONTI D: C13925 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13925- Bl D ESTI MATE RUN 03/ 31/ 2003
PRQJECT: NH 1602- 088 ESTI MATE NO 0007 07: 50: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 943. 000 943. 000
LF 0. 000 0.00
12. 00000 943. 000 11, 316. 00
0120 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 0. 000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0.00
0125 608-00006 *CONCRETE Sl DEWALK (6 | NCH) 481. 000 481. 000
5% 0. 000 0.00
36. 00000 481. 000 17, 316. 00
0130 608-00010 *CONCRETE CURB RAMP 90. 000 90. 000
sy 0. 000 0.00
46. 00000 90. 000 4, 140. 00
0135 608-10010  *SI DEWALK DRAI N 0. 000 0. 000
EACH 0. 000 0.00
2, 040. 00000 0. 000 0. 00
0140 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |-M 555. 000 555. 000
LF 0. 000 0.00
25. 00000 555. 000 13, 875. 00
0145 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 739. 000 739. 000
LF 0. 000 0.00
25. 00000 739. 000 18, 475. 00
0150 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 1, 091. 000 1, 091. 000
SF 0. 000 0.00
9. 00000 1, 091. 000 9, 819. 00
0155 612-00041  *DELI NEATOR (FLEXIBLE) (TYPE I) 16. 000 16. 000
EACH 0. 000 0.00
19. 00000 16. 000 304. 00
0160 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0165 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 1,117. 000 1,117. 000
LF 0. 000 0.00
14. 80000 1,117. 000 16, 531. 60



CONTI D C13925 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13925- Bl D ESTI MATE RUN 03/ 31/ 2003
PRQJECT: NH 1602- 088 ESTI MATE NO 0007 07: 50: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 521. 000 521. 000
LF 0. 000 0. 00
32. 70000 521. 000 17, 036.70
0175 613-10000 *W RI NG 1. 000 1.000
LS 0. 000 0.00
4, 180. 00000 1. 000 4, 180. 00
0180 613-70401 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) (I NSTALL 4.000 4.000
ONL
K EACH 0. 000 0. 00
200. 00000 4.000 800. 00
0185 614-00011 *SI GN PANEL (CLASS 1) 161. 000 161. 000
SF 0. 000 0.00
37. 00000 161. 000 5, 957. 00
0190 614-00012 *SIGN PANEL (CLASS I1) 25. 000 25. 000
SF 0. 000 0. 00
20. 00000 25. 000 500. 00
0195 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 124.500 124.500
LF 0. 000 0.00
10. 00000 124.500 1, 245. 00
0200 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 23.000 23. 000
LF 0. 000 0. 00
24.50000 23.000 563. 50
0205 614-03001 CONCRETE FOOTI NG ( TYPE 1) 2.000 2.000
EACH 0. 000 0.00
1, 020. 00000 2.000 2, 040. 00
0210 614-03100 * CONCRETE FOOTI NG ( TRAFFI C SI GNAL POLE) 2.000 2.000
EACH 0. 000 0. 00
14, 076. 00000 2.000 28, 152. 00
0215 614-72894 *1 NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) (I NSTALL ONLY) 4.000 4.000
EACH 0. 000 0.00
2, 142. 00000 4.000 8, 568. 00
0220 614-75336 *TRAFFI C SI GNAL FACE (12-12-12) (INSTALL ONLY) 6. 000 6. 000
EACH 0. 000 0. 00

286. 00000 6. 000 1, 716. 00



CONTI D C13925 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13925- Bl D ESTI MATE RUN 03/ 31/ 2003
PRQJECT: NH 1602- 088 ESTI MATE NO 0007 07: 50: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-75560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) (INSTALL ONLY) 6. 000 6. 000
EACH 0. 000 0. 00
316. 00000 6. 000 1, 896. 00
0230 614-75841 *TRAFFI C SI GNAL CONTROLLER (TYPE 170) (I NSTALL ONLY) 1. 000 1.000
EACH 0. 000 0.00
2, 142. 00000 1. 000 2,142.00
0235 614-75866 *FI RE PREEMPTION UNIT AND TI MER (I NSTALL ONLY) 1.000 1. 000
EACH 0. 000 0. 00
918. 00000 1.000 918. 00
0240 614-75875 *LOOP DETECTOR W RE (I NSTALL ONLY) 325. 000 325. 000
LF 0. 000 0.00
7.00000 325. 000 2,275.00
0245 614-80002 *FLASHI NG BEACON (| NSTALL ONLY) 1.000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1.000 2,900. 00
0250 614-81302 *TRAFFI C SI GNAL- LI GHT POLE (2 MAST ARM (I NSTALL ONLY) 2.000 2.000
EACH 0. 000 0.00
1, 530. 00000 2.000 3, 060. 00
0255 625- 00000 * CONSTRUCTI ON' SURVEYI NG 1.000 1. 000
LS 0. 000 0. 00
14, 600. 00000 1. 000 14, 600. 00
0260 626- 00000 *MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0.00
219, 000. 00000 1. 000 219, 000. 00
0265 626-01000 PUBLI C | NFORVATI ON SERVI CES 1.000 1. 000
LS 0. 000 0. 00
7, 140. 00000 1.000 7,140.00
0270 627-00001 * PAVEMENT MARKI NG PAI NT 991. 000 991. 000
GAL 0. 000 0.00
31. 00000 991. 000 30, 721. 00
0275 627-00005 *EPOXY PAVEMENT MARKI NG 658. 000 658. 000
GAL 0. 000 0. 00

63. 00000 658. 000 41, 454. 00



CONTI D: C13925 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13925-BI D ESTI MATE RUN 03/ 31/ 2003
PRQJECT: NH 1602- 088 ESTI MATE NO 0007 07: 50: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 19, 371. 000 19, 371. 000
SF 0. 000 0.00
8. 20000 19, 371. 000 158, 842. 20
0285 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 951. 000 951. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
12. 75000 951. 000 12, 125. 25
0290 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 4, 363. 000 4, 363. 000
( XWALK- STOPLI NE . 0. 000 0. 00
9. 00000 4, 363. 000 39, 267. 00
0295 630-00000 *FLAGG NG 5, 540. 000 5, 540. 000
HOUR 0. 000 0. 00
25. 50000 5, 540. 000 141, 270. 00
0300 630-00001  *PILOT CAR OPERATI ON 206. 500 206. 500
HOUR 0. 000 0.00
30. 00000 206. 500 6, 195. 00
0305 630-00007 *TRAFFI C CONTROL | NSPECTI ON 58. 000 58. 000
DAY 0. 000 0. 00
122. 00000 58. 000 7,076. 00
0310 630-00012  *TRAFFI C CONTROL MANAGEMENT 80. 000 80. 000
DAY 0. 000 0.00
448. 00000 80. 000 35, 840. 00
0315 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 2.000
EACH 0. 000 0. 00
408. 00000 2.000 816. 00
0320 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 17. 000 17. 000
EACH 0. 000 0.00
41. 00000 17. 000 697. 00
0325 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 67. 000 67. 000
EACH 0. 000 0. 00
36. 00000 67. 000 2,412.00
0330 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 12. 000 12. 000
EACH 0. 000 0.00
45. 00000 12. 000 540. 00



CONTI D C13925 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13925- Bl D ESTI MATE RUN 03/ 31/ 2003
PRQJECT: NH 1602- 088 ESTI MATE NO 0007 07: 50: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 75. 000 75. 000
SF 0. 000 0. 00
14. 00000 75. 000 1, 050. 00
0340 630-80357 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 0. 000 0. 000
TYPE
) EACH 0. 000 0. 00
918. 00000 0. 000 0.00
0345 630-80360 *DRUM CHANNELI ZI NG DEVI CE 233. 000 233. 000
EACH 0. 000 0. 00
25. 50000 233. 000 5,941.50
0350 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 14. 000 14.000
EACH 0. 000 0. 00
41. 00000 14. 000 574.00
0355 630-80365 PORTABLE MESSAGE S| GN PANEL ( STATE FURNI SHED) ( RENT 2.000 2.000
FROM STATE)
EACH 0. 000 0. 00
1, 020. 00000 2.000 2,040. 00
0360 630-80380 *TRAFFI C CONE 348. 000 348. 000
EACH 0. 000 0. 00
7.00000 348. 000 2,436. 00
0365 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1.000 1. 000
LS 0. 000 0. 00
1, 020. 00000 1.000 1, 020. 00
0370 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 1.000
LS 0. 000 0. 00
1, 020. 00000 1. 000 1, 020. 00
0375 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0385 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13925 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13925-BI D ESTI MATE RUN 03/ 31/ 2003
PRQJECT: NH 1602- 088 ESTI MATE NO 0007 07: 50: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 13, 775. 580 13, 775. 580
FA 0. 000 0.00
1. 00000 13, 775. 580 13, 775. 58
0395 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70022 F/A QT PILOT 1, 000. 000 1, 000. 000
FA 0. 000 0.00
1. 00000 1, 000. 000 1, 000. 00
0405 700-70025 F/ A QUALITY | NCENTI VE PAYMENT - 31, 828. 460 -31, 828. 460
FA 0. 000 0. 00
1. 00000 -31, 828. 460 -31, 828. 46
0410 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0440 202-00001  REM STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
960. 00000 1. 000 960. 00
0445 603-10180 18 IN CSP 75. 000 75. 000
LF 0. 000 0.00
60. 00000 75. 000 4,500. 00
0450 506-00206 RIPRAP (6 IN) 10. 000 10. 000
cy 0. 000 0. 00
60. 00000 10. 000 600. 00
0460 606-01390 END ANCHOR TY 3K 2.000 2.000
EACH 0. 000 0.00
1, 100. 00000 2.000 2, 200. 00
0465 606-01385  TRANSITION TY 3J 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
0470 606-02003 END ANCHOR ( NONFLARED) 2.000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00
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PCN: 13925- Bl D ESTI MATE RUN 03/ 31/ 2003
PRQJECT: NH 1602- 088 ESTI MATE NO 0007 07: 50: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 900- 00007 ADDED | TEM ( EACH)/ TRUNCATED DOMES 15. 000 15. 000
EACH 0. 000 0. 00
220. 00000 15. 000 3, 300. 00
0480 900-00014 ADDED | TEM (LUMP SUM/ STRUCTURE EX ( EXTRA WORK) 1. 000 1.000
LS 0. 000 0.00
4, 350. 00000 1. 000 4, 350. 00
0485 625-00001 CONST SURVEYI NG ( HOUR) 9. 000 9. 000
HOUR 0. 000 0. 00
100. 00000 9. 000 900. 00
0490 900- 00007 ADDED | TEM (EACH)/ CROSSWALK WARNI NG SYSTEMS 2.000 2.000
EACH 0. 000 0.00
27, 000. 00000 2.000 54, 000. 00
0495 700-70220 F/ A PHONE SERV PAGOSA BLVD CONTROLLER 1.000 1. 000
F A 0. 000 0. 00
158. 26000 1.000 158. 26
0500 700-70035 F/ A'M SCELLANEQUS - APPROVED ACCOMODATI ONS 1. 000 1.000
F A 0. 000 0.00
79. 53000 1. 000 79. 53
0505 613-16000 LUM NAI RE ( SPEC) 2.000 2.000
EACH 0. 000 0. 00
110. 00000 2.000 220. 00
0550 900- 00006 ADDED | TEM (DOLLAR)/ ARROW ELECTRI C EXTRA WORK FOR 2,098.120 0. 000
MAST ARMS
DOL 2,098.120 2,098.12
1. 00000 2,098.120 2,098. 12
3333 900- 00006 ADDED | TEM ( DOLLAR)/ ESCROW ACCOUNT SET-UP FOR PAYROLL 0. 000 0. 000
DI SCREPANCY
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,991, 140.02 $ 2,418.76 $ 2,991, 140. 02

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0420 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
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PCN: 13925- Bl D ESTI MATE RUN 03/ 31/ 2003
PRQJECT: NH 1602- 088 ESTI MATE NO 0007 07: 50: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620-00012 FI ELD LABORATORY (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
0430 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0455 620-00015 FIELD LAB ( STATE FURN) 1.000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
CAT 0400 CURRENT AMI  $ 24,600.00 % 0.00% 24, 600. 00

PRQJECT TOTAL CURRENT AMI $ 3,015, 740.02 $ 2,418.76 $ 3,015, 740. 02



